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LIB (PGE2)

LIA

Version  2.15 2.1.6 in DAAC, delivering  lookup table to upgrade to 2.1.6

Launch  version is 2.2.1 (deliver  to DAAC on 26 Aug)

and Geolocation  (PGEI)
Promoted  to DAAC ops (drop  4PY). Expect promotion to 5A by 78 Aug

MODIS Ll Integration: Summary Status
22 29 July 1999

Cloud Mask (PGE3)
- Launch  version in DAAC, promoting to (5A) ops (expect 1 Sep)

LIA Subsetter  (PGE71)
- Completed, delivered to DAAC, ECS delivered  ESDT in 4PY. 1 I. Promote  to 4PY ops by I5 Aug, to

5A ops by mid Sep

LIB Subsetter  (PGE 2A)
- Launch  version in DAAC, promoting  to promoted to 4PY ops on 23 Jul. Expect promotion to 5a

ops by 23 Aug

Testing
- Will use used Ll B version 2.1.6 for MOSS 2

- MOSS 2 slipped to late July underway, dry run completed last week on 21 Jul

QA
- no update



MODIS Ll Integration
MASTER SCHEDULE

28 July 1999

UlY

ID Task Name 2 15 18 ~11~14~17~20~23~26
1 Terra  Launch

2 Terra launches from VAFB

3 ECS  Development

4 Release 5A into OPS

5 MOSS2
w

6 MOSS 2 Dry Run (EDOS-DAAC test)
‘I 7121

7 MOSS 2 takes place
y

8 MODIS  Level  IB (PGE  2) I

9 SDST development completed

10 Deliver from SDST to DAAC

11 Promote V2.1.6  to 4PY ops
]I 112.

12 Promote V2.1.6  to 5A ops

13 MCST develops Ll B V2.2.1  (pre-launch)

14 MCST delivers Ll B V2.2.1 to SDST

15 SCST prepares test dataset

16 SDST tests and delivers to DAAC

17 DAK promotes Ll B V2.2.1 to ops

18 MCST develops LlB V2.2.2 (post-launch)

19 MCST delivers Ll B V2.2.2 to SDST

20 MODIS  Level  IA and  Geolocation  (PGE 1) L

21 Ll A and Geo V2.1.1  dev’t complete

22 DAAC promote to 4PY ops

23 Test dataset  for LIA and Geo is ready

24 DAAC promote to Drop 5A ops

25 Cloud  mask (PGE 3) I

26 SDST delivers V2.2 (a.k.a 2.4.1) to DAAC

1 August
!9 11 14 17 ~10~13~16~19~22~25~28~

i

-

7 81

September I October
II 3 1 6 1 9 ~12~15~18)21)24)27)30) 3 1 6 1 9 )12)15~18~21)24
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MODIS Level 1 Integration Issues
273’ July 1999-

Item Responsible
Person

Due Date Comments

1. Assess results of MOSS 2 dry run on Ed Masuoka 23 Jul99 Problems with ECS data production are expected to be corrected and will be
2 1 Jul99 to determine whether a Ll tested in the MOSS 2 test
backup system is needed

s I‘A’L’US: C’l,OSkiI)

2. Find out what the schedule is for F Bordi 15 Jul99 The schedule for resolution of the four items listed is as follows:
resolution of the following ECS
problems at the GDAAC: Item 2.1: End of July
1. Production plan fails when

fractured data is received from Item 2.2: Mid August
EDOS.

2. Subscription Delivery Notice: Item 2.3: This problem could not be reproduced, therefore no NCR was submitted
User string not being filled in
impacts cal/val of sensor. Item 2.4: this problem is expected to be fmed by the 5A patch due at the end of

3. Unable to delete Data Processing August
Requests (DPRs)

4. Autosys job boxes not s-l‘A-l‘c!s:  OI’EN I
completing.

3. ECS needs to generate an ESDT for M Moore 21 Jul99 ESDIS has developed the necessary direction for ECS to add LlA subsetting to
the LlA subsetter (PGE71). Bob the ECS requirements.
Plante is the responsible person

( &lM) +&Q-ESDTs  were delivered in 4PY. 11 last week

STAlliS:  (‘LOSH:,

4. Decide which is the launch PGE: LlB RE Murphy 1 Jul99 REM will write memorandum articulating the difference between 2.1.6 and 2.2.0
2.1.6 or 2.2.0 and recommending which one is the launch version

EM - SDST is comparing output products from LlB version 2.1.5 with LlB 2.2
output files. Both versions were run using LlA product made with the most
current version of our synthetic data (Version 2.1.5). If the new LlB (V2.2) does
not break the downstream processing (L2 and higher products) then we will want
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to put it in as the at-launch version of this PGE. This analysis should be
completed by early next week.

5. Level 1 product data volumes are Ed Masuoka EM will send e-mail to the discipline leads discussing the problem.
94GB above the 2/96 baseline. The and
volume increases are as follows: 8GB Bob Murphy REM has convened a meeting of the discipline leads for Ju129
in Ll A, 1GB in geolocation fields and
85GB in LlB. Are we in agreement
that this will be handled by storing
LlB for less than 6 months or is there
another approach we should be
pursuing?

6. Establish a date for DAAC testing Steve Kempler 21 Jul99 The date for EGS 10 is 23 Aug 99
with ECS release 5A (EGS 10)

STATUS: CLOSED I

Lb-. -I-_-External data (GDAS) (MM) ESDIS has approved a CCR to support re-implementation of the ECS I
GDAS interface (NOAA changed the GRIB format without informing ESDIS of
the change). ECS is in the process of re-implementing the interface, but the
current development schedule does not have the changes completing until mid-
July. We are looking for other resources to bring this date in but haven’t found
them yet.

(MM) The fix for the GDAS format change has been integrated into the 4PY and
5A baselines and is being tested. It will be released as a patch by 7/30

\~.,,I+,,~,, .,I%&& 1 k . ..1 &&&. . \ , . , . . \ \ cc\ I. ,,, - I_ <L L L. c\, I\ ,I A&WA’  Deliwry date  to‘x.1 * .,\-A‘ . I,’ LILA I * L* A -
DA.A(‘  is 2 1 Aug 90 as*part  of patch  5A.01

STATUS: C‘LOSED

44s DAAC support for PGE55 (MM) We may need to update the DAAC processing requirements to support tL
PGE55, since it is my understanding that this PGE will be executed in the DAAC ’
to provide input to PGE03 sometime in the near post-launch timeframe. Although
it is my understanding that the PGE does not have significant processing
requirements, adding the requirements may help mitigate the risk identified under
Item 7.
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